Sequencing Considerations

Marsh Island — August 2017
Cable Xing — Summer-Fall 2017
Area 1/O — April 2018

Cap Aerovox —June 2018
Areas N, H, L, P, R, etc.

— evaluate impact of sediment removal and
influence on SWAC

— vary RALs for efficiency and impact on
SWAC

— cost-ineffective areas consider dilution
layer

— Monitor volume of LHCC for potential
additional disposal

AreasTand T’

— current approach is dredge and cover
— dredge T’ with MU31
— low potential for recontamination

Intertidal East access agreements
-~ Summer 2017

Construct access roads — Fall 2017

Start intertidal East excavation — Fail 2017
Intertidal West access agreements
Assume simultaneous East and West
excavation

— evaluate effective use & cost of access
road construction and consider water
access

— alternatives to excavation

— continuous excavation and restoration
from north to south



